TIMELINE

REEDSVILLE SCHOOL DISTRICT

CONSTRUCTION/REMODELING OF HIGH SCHOOL

March, 2008
Survey sent to parents with the intent of establishing priorities for the school district’s future.

April, 2008
Survey responses indicate upgrading the high school building should be top priority.

April, 2008

Building Committee formed.

April-October, 2008
Several meetings of Committee.


October, 2008
Miron Construction and Bray Architects brought in to give advice.

December, 2008
Public meeting held and attendees asked to give Board direction on possible referendums.  Majority of those attending in favor of both referendums.
December, 2008
Building Committee recommends to Board of Education that a referendum to remodel the high school be placed on the April 7, 2009 ballot.

January-March, 2009
Public meetings, multiple mailings, posters; general campaign.
April 7, 2009
56% of voters approve referendum to remodel high school.  63% approve referendum to exceed revenue limits for operations.

May, 2009
Project manager, architect, administration, and custodial staff conduct two rounds of meetings with high school staff.  Purpose is to refine what is needed.

June 4, 2009
Project manager, architect, and engineers to meet with administration and custodians to begin process of determination of the ‘hows’ in regards to infrastructure replacement.
June 23, 2009
Final walkthrough by project manager, architect and school representatives prior to final design.

June 26, 2009
New storage shed to be complete and bids on old storage sheds to be opened.

June 30, 2009
2nd design meeting with electrical, HVAC, and plumbing engineers.

July 20, 2009
Baird to have documents ready for Board approval so as to begin bond sale.
