
 

 

 

 

 

June 10, 2009 

 

 

Ms. Natalie Rew, Auditor 

Wisconsin Department of Public Instruction 

P.O. Box 7841 

125 South Webster Street 

Madison, WI 53707-7841 

 

RE: Qualified School Construction Bond “QSCB” Allocation 

 

Dear Ms. Rew: 

 

The purpose of this letter is to make a formal application for an allocation of Qualified School 

Construction Bonds on behalf of the Watertown Unified School District.  The District is making two 

requests for the Qualified School Construction Bonds; one to complete its financing of a referendum 

approved in November of 2008; and the other allocation toward a Fund 38 borrowing utilizing the 

District’s “$1,000,000 Exemption”.   

 

History: 

In November of 2008, the voters of the Watertown Unified School District approved a $22,385,000 

referendum to address facility needs.  The projects are focused primarily at the District’s elementary 

buildings with some work at the middle and high school buildings.  Some projects are underway while 

others will be completed over the next 12-18 months. 

 

The District has taken the initial step with its financing by issuing two $10 million bond anticipation 

notes (total $20 million); one dated in December of 2008 and the other dated in February of 2009.  The 

bond anticipation notes are planned to be refinanced with long term debt and include the remaining 

$2.385 million of referendum approved borrowing authority later in 2009.  

 

At the time of the referendum some potential projects were not included in the ballot question and others 

had not been identified until the construction planning process began. These additional projects should be 

completed in conjunction with the referendum projects in order to provide the best result for the District 

and communities it serves.  The District is seeking an additional Qualified School Construction Bond 

allocation in the amount of $990,000 utilizing the Districts “$1,000,000 exemption”.   

 

Facility Projects: 

Attached to this letter you will find a summary of the facility projects to be completed utilizing the 

referendum approved funds and the projects that will be completed utilizing the Fund 38 funds request.  

All projects referenced above are “shovel-ready” and included in the District master schedule.  

 

Project(s) Summary: 

Due to the wide array of projects involved, I have provided a few specifics required of the application. 

However, I would ask that you review the complete project listing provided for a better understanding of 

the true scope of our request. 



 

 Window Replacements 

 HVAC/Boiler Replacements 

 Building Lighting Upgrades  

 Fire Alarm Replacements 

 Classroom Additions (To help decrease class size) 

 Secure Entrance Construction 

 Roof Replacement/Repair 

 Masonry Repair  

 Water Boiler Conversions/Replacements 

 Air Conditioning Upgrades 

 Pneumatic / Room Temperature Control Replacement 

 Replace Air Handlers 

 

The focus of the projects is on energy efficiency, safety, healthy schools, class size and extending the 

useful life of the facilities which meet the objectives DPI has listed.  These projects will have a long term 

benefit to the students, staff and community members of the Watertown Unified School District. 

 

Summary: 

As mentioned, the District’s projects are “shovel ready” and will fulfill the intended goal of the ARRA 

legislation by creating or maintaining jobs on and near the construction worksite. We strongly believe our 

projects meet the long-term goal of “reinvesting” in our local community by improving the public 

infrastructure that serves our citizens in an energy-efficient and sustainable manner. 

 

The District is confident that these projects will adhere to the “Prevailing Wage” requirements of the 

Davis-Bacon Act.  Every step will be taken by the District and our construction manager to ensure all 

reporting requirements are met.   

 

On behalf the Watertown Unified School District Board of Education, I respectfully submit this 

application for your consideration. Please feel free to contact me with any questions you may have related 

to the information provided or if there are any further steps needed to complete the application process.  I 

can be reached at (920) 262-1460 or via email at linsed@watertown.k12.wi.us. 

 

 

Sincerely, 

 

 

Doug Linse 

Director of Business Services 



PROJECT COST SUMMARY SD BUDGET
Drawings (2-27-09)

DD BUDGET 
(W/BP#1)

Drawings (5-01-09)

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Project Development Expenses
   - Interior Furnishings and equipment $692,500 $188,500 $188,500
   - Utility Charges $40,000 $40,000 $40,000
   - IS and telephone Network Needs $94,500 $0 $0
   - Asbestos / Other Abatment $240,000 $240,000 $317,000
   - Lawyers Fees $22,000 $22,000 $22,000
   - Soil Testing - soil boarings $65,884 $9,884 $9,884
   - Survey Costs - Sitework $15,950 $15,950 $15,950
   - Builders Risk Insurance $12,000 $12,000 $12,000
   - Owner Contingency $99,991 $99,991 $99,991
Sub-Total 1,282,825$               628,325$                    705,325$                    

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $1,212,924 $1,253,460 $1,253,460
  Other $50,000 $50,000 $50,000
  Architectural reimbursables expenses $75,000 $75,000 $75,000

Sub-Total 1,337,924$               1,378,460$                 1,378,460$                 

Construction Costs
District Offices 257,365$                  262,993$                    262,993$                    
Schurz Middle School 4,063,779$               4,222,343$                 4,202,048$                 
Watertown High School (includes BP #1) 401,490$                  415,823$                    415,823$                    
Riverside 947,409$                  956,789$                    998,540$                    
Lincoln Elementary (includes BP #1) 1,507,356$               1,556,329$                 1,572,434$                 
Webster 3,660,786$               3,808,990$                 3,848,706$                 
Douglas 7,088,537$               7,287,393$                 7,250,348$                 
Lebanon (includes BP #1) 398,633$                  420,150$                    420,150$                    
JPC General Conditions 488,720$                  488,720$                    488,720$                    
    Construction Contingency 950,000$                  950,000$                    950,000$                    

Sub-Total 19,764,075$             20,369,530$               20,409,762$               
TOTAL BUDGETED REFEREDUM COSTS 22,384,824$     22,376,315$      22,493,547$      

Items Funded by Other Sources
Douglas Classroom/Storage Addition (includes all fee's) -$                          200,930$                    200,930$                    
Webster Vestibule Addition (includes all fee's) -$                          49,650$                      49,650$                      
Webster Art Room Addition (includes all fee's) -$                          221,342$                    221,342$                    
Remainder of Painting at Douglas/Lincoln/Schurz/Webster/Lebanon (includes 
all fee's) -$                          268,541$                    268,541$                    
Sub-Total -$                          740,463$                    740,463$                    

TOTAL PROJECT COSTS 22,384,824$     23,116,778$      23,234,010$      

WATERTOWN SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY
MAY 22nd  2009



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - District Office
   - Furnishings and Equipment - Flag Poles - moved to construction $6,000 $0 $0

Sub-Total 6,000$                    0$                        0$                       

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $14,555 $14,927 $14,927
  Architectural reimbursables expenses $1,000 $1,000 $1,000
Sub-Total 15,555$                  15,927$                   15,927$                  

Construction Costs

Construction Budget $257,365 $262,993 $262,993

Sub-Total 257,365$                 262,993$                 262,993$                 

TOTAL BUDGETED REFERENDUM COSTS 278,920$                 278,920$                 278,920$                 

MAY 22nd  2009
DISTRICT OFFICE

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Douglas
   - IS Telephone Network - moved to construction $38,500 $0 $0
   - Asbestos $100,000 $100,000 $122,000
   - Survey $4,800 $4,800 $4,800
   - Utility Service Charges $10,000 $10,000 $10,000
   - Furnishings and Equipment - Classrooms $93,000 $93,000 $93,000
   - Furnishings and Equipment - Kitchen - moved to construction $75,000 $0 $0
   - Furnishings and Equipment - Flagpoles - moved to construction $7,000 $0 $0
   - Furnishings and Equipment - Playground Equipment - moved to construction $25,000 $0 $0
   - Furnishings and Equipment - Window Treatments - moved to construction $28,500 $0 $0
   - Furnishings and Equipment - Signage (110 signs) - moved to construction $8,000 $0 $0
   - Furnishings and Equipment - Exterior Signage - moved to construction $6,000 $0 $0
   - Soil and Concrete Testing - moved to construction $24,000 $0 $0

Sub-Total 419,800$                207,800$                 229,800$                

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $521,557 $534,701 $534,701
  Architectural reimbursables expenses $33,000 $33,000 $33,000
Sub-Total 554,557$                567,701$                 567,701$                

Construction Costs

Construction Budget $7,088,537 $7,287,393 $7,250,348

Sub-Total 7,088,537$              7,287,393$              7,250,348$              

TOTAL BUDGETED REFERENDUM COSTS 8,062,894$      8,062,894$      8,047,849$      

Items Funded by Other Sources
Douglas Classroom/Storage Addition (includes all fee's) -$                         200,930$                 200,930$                 
Remainder of Painting at Douglas (includes all fee's) $                           -    $                   67,092 $                   67,092 
Sub-Total -$                        268,022                   268,022                 

TOTAL DOUGLAS COSTS 8,062,894$      8,330,916$      8,315,871$      

MAY 22nd  2009
DOUGLAS

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Lebanon Elementary
   - IS Telephone Network - moved to construction $5,000 $0 $0
   - Asbestos $30,000 $30,000 $42,000
   - Utility Service Charges $10,000 $10,000 $10,000
   - Furnishings and Equipment - Cabinetry FFE Whole Wall - moved to construction $31,500 $0 $0
   - Furnishings and Equipment - Window Treatments - moved to construction $8,000 $0 $0
   - Furnishings and Equipment - Flagpoles - moved to construction $6,000 $0 $0

Sub-Total 90,500$                  40,000$                   52,000$                  

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $13,342 $16,473 $16,473
  Architectural reimbursables expenses $1,000 $1,000 $1,000
Sub-Total 14,342$                  17,473$                   17,473$                  

Construction Costs

Construction Budget $398,633 $420,150 $420,150

Sub-Total 398,633$                 420,150$                 420,150$                 

TOTAL BUDGETED REFERENDUM COSTS 503,475$         477,623$         489,623$         

Items Funded by Other Sources
Remainder of Painting at Lebanon (includes all fee's) $                           -    $                   15,000 $                   15,000 
Sub-Total -$                        15,000$                   15,000$                  

TOTAL LEBANON COSTS 503,475$         492,623$         504,623$         

MAY 22nd  2009
LEBANON ELEMENTARY

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Lincoln Elementary
   - IS Telephone Network - moved to construction $4,000 $0 $0
   - Asbestos $20,000 $20,000 $43,000
   - Survey $0 $0 $0
   - Utility Service Charges $0 $0 $0
   - Furnishings and Equipment $10,000 $10,000 $10,000
   - Furnishings and Equipment - Flagpoles - moved to construction $6,000 $0 $0
   - Furnishings and Equipment - Window Treatments - moved to construction $20,000 $0 $0
   - Soil and Concrete Testing - moved to construction $4,000 $0 $0

Sub-Total 64,000$                  30,000$                   53,000$                  

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $84,904 $87,012 $87,012
  Architectural reimbursables expenses $5,000 $5,000 $5,000
Sub-Total 89,904$                  92,012$                   92,012$                  

Construction Costs

Construction Budget $1,507,356 $1,556,329 $1,572,434

Sub-Total 1,507,356$              1,556,329$              1,572,434$              

TOTAL BUDGETED REFERENDUM COSTS 1,661,260$      1,678,341$      1,717,446$      

Items Funded by Other Sources
Remainder of Painting at Lincoln (includes all fee's)(excluding gym) $                           -    $                   43,364 $                   43,364 
Sub-Total -$                        43,364$                   43,364$                  

TOTAL LINCOLN COSTS 1,661,260$      1,721,705$      1,760,810$      

MAY 22nd  2009
LINCOLN ELEMENTARY

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Riverside
   - IS Telephone Network - moved to construction $2,000 $0 $0
   - Asbestos $10,000 $10,000 $7,000

   - Survey $3,800 $3,800 $3,800
   - Furnishings and Equipment $5,000 $5,000 $5,000
   - Furnishings and Equipment - Flagpoles - moved to construction $6,000 $0 $0
   - Soil and Concrete Testing - moved to construction $2,000 $0 $0

Sub-Total 28,800$                  18,800$                   15,800$                  

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $69,137 $69,757 $69,757
  Architectural reimbursables expenses $4,000 $4,000 $4,000
Sub-Total 73,137$                  73,757$                   73,757$                  

Construction Costs

Construction Budget $947,409 $956,789 $998,540

Sub-Total 947,409$                 956,789$                 998,540$                 

TOTAL BUDGETED REFERENDUM COSTS 1,049,346$      1,049,346$      1,088,097$      

MAY 22nd  2009
RIVERSIDE

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Schurz Elementary
   - IS Telephone Network - moved to construction $35,000 $0 $0
   - Asbestos  $40,000 $40,000 $48,000
   - Survey $3,800 $3,800 $3,800
   - Utility Service Charges $10,000 $10,000 $10,000
   - Furnishings and Equipment - Classrooms $70,500 $70,500 $70,500
   - Furnishings and Equipment - Playground Equipment - moved to construction $25,000 $0 $0
   - Furnishings and Equipment - Kitchen Equipment - moved to construction $60,000 $0 $0
   - Furnishings and Equipment - Window Treatments - moved to construction $25,000 $0 $0
   - Furnishings and Equipment - Interior Signage (100 signs) - moved to construction $8,000 $0 $0
   - Soil and Concrete Testing - moved to construction $16,000 $0 $0

Sub-Total 293,300$                124,300$                 132,300$                

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $266,843 $277,279 $277,279
  Architectural reimbursables expenses $16,500 $16,500 $16,500
Sub-Total 283,343$                293,779$                 293,779$                

Construction Costs

Construction Budget $4,063,779 $4,222,343 $4,202,048

Sub-Total 4,063,779$              4,222,343$              4,202,048$              

TOTAL BUDGETED REFERENDUM COSTS 4,640,422$      4,640,422$      4,628,127$      

Items Funded by Other Sources
Remainder of Painting at Schurz (includes all fee's) $                           -    $                   31,479 $                   31,479 
Sub-Total -$                        31,479$                   31,479$                  

TOTAL SCHURZ COSTS 4,640,422$      4,671,901$      4,659,606$      

MAY 22nd  2009
SCHURZ ELEMENTARY

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Watertown High School
   - Furnishings and Equipment - Window Treatments - moved to construction $15,000 $0 $0
   - Asbestos / Other Abatment $1,000

Sub-Total 15,000$                  -$                        1,000$                    

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $36,388 $37,318 $37,318
  Architectural reimbursables expenses $2,500 $2,500 $2,500
Sub-Total 38,888$                  39,818$                   39,818$                  

Construction Costs

5/01/09 Budget
0 $401,490 $415,823 $415,823

Sub-Total 401,490$                 415,823$                 415,823$                 

TOTAL BUDGETED REFEREDUM COSTS 455,378$         455,641$         456,641$         

MAY 22nd  2009
WATERTOWN HIGH SCHOOL

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



PROJECT COST SUMMARY Approved Budget   
2-27-09

DD Budget         
5-01-09

75% CD BUDGET 
(W/BP#1)

Drawings (5-22-09)

Watertown Unified School District - Webster
   - IS Telephone Network - moved to construction $10,000 $0 $0
   - Asbestos $40,000 $40,000 $54,000
   - Survey $3,550 $3,550 $3,550
   - Utility Service Charges $10,000 $10,000 $10,000
   - Furnishings and Equipment - Phy. Ed. $10,000 $10,000 $10,000
   - Furnishings and Equipment - Flagpoles - moved to construction $6,000 $0 $0
   - Furnishings and Equipment - Window Treatments - moved to construction $20,000 $0 $0
   - Furnishings and Equipment - Playground Equipment - moved to construction $27,000 $0 $0
   - Furnishings and Equipment - Basketball Hoops w/ Padding - moved to construction $35,000 $0 $0
   - Furnishings and Equipment - Volleyball Equipment - moved to construction $10,000 $0 $0
   - Furnishings and Equipment - Bleachers - moved to construction $40,000 $0 $0
   - Soil and Concrete Testing - moved to construction $10,000 $0 $0

Sub-Total 221,550$                63,550$                   77,550$                  

Design Fees and Fixed Expenses
  Architectural fees @ 6.2% $206,197 $215,993 $215,993
  Architectural reimbursables expenses $12,000 $12,000 $12,000
Sub-Total 218,197$                227,993$                 227,993$                

Construction Costs

Construction Budget $3,660,786 $3,808,990 $3,848,706

Sub-Total 3,660,786$              3,808,990$              3,848,706$              

TOTAL BUDGETED REFEREDUM COSTS 4,100,533$      4,100,533$      4,154,249$      

Items Funded by Other Sources
Webster Vestibule Addition (includes all fee's) -$                         49,650$                   49,650$                   
Webster Art Room Addition (includes all fee's) -$                         221,342$                 221,342$                 
Remainder of Painting at Webster (includes all fee's) $                           -    $                 111,606 $                 111,606 
Sub-Total -$                        382,598                   382,598                 

TOTAL WEBSTER COSTS 4,100,533$      4,483,131$      4,536,847$      

MAY 22nd  2009
WEBSTER

WATERTOWN UNIFIED SCHOOL DISTRICT
PHASE I RENOVATIONS

PROJECT COST SUMMARY



Total Fund 38 Request for QSCBs
Estimated Cost for Riverside Renovations

Lighting

Location Type Quantity Costs Extended Costs

First Floor Hallway Lighting Recessed Fixture 117 $125.00 $14,625.00

Lower Level Hallway Lighting Recessed Fixture 20 $125.00 $2,500.00

Cafeteria Lighting Pendent Fixture 70 $190.00 $13,300.00

Lobby Lighting Pendent Fixture 3 $190.00 $570.00

Large Group Instruction Lighting Recessed Fixture 25 $125.00 $3,125.00

Media Center Lighting Pendent Fixture 44 $190.00 $8,360.00

Office Complex Lighting Recessed Indirect/DirectFixt 42 $150.00 $6,300.00

Ceiling Installation and demolition of existing

38,000 square feet per square foot cost $2.65 $100,700.00

Locker Painting

Paint Exterior & Interior of Doors 1000 $25.00 $25,000.00

Painting
Hallways, Offices, Cafeteria, Large Group Instruction Room, Offices, Media Center $75,000.00



Estimated Total Cost $249,480

Items Funded by Other Sources
Douglas Classroom/Storage Addition (includes all fee's) $ 200,930
Webster Vestibule Addition (includes all fee's)  $ 49,650
Webster Art Room Addition (includes all fee's)  $ 221,342
Remainder of Painting at Douglas/Lincoln/Schurz/Webster/Lebanon (includes all fee's)  $ 268,541

Sub-Total  $740,463

Fund 38 Total $989,943
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